

Communication

Date	15 JULY 2026
Team ID	XXXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine Using Machine Learning
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Whatsapp	All Team members	Discuss project tasks, dataset collection, model development, and task allocation.
2	Progress Update	Weekly	Google Meet	All Team members	Review completed milestones, discuss model performance, and plan the next development tasks..
3	Issue / Bug Discussion	As Needed	GitHub	Development Team	Discuss dataset preprocessing, machine learning model training, debugging, and Flask integration issues.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team lead	Demonstrate project progress, receive feedback, and discuss improvements to the crop recommendation system.
5	Final Demo Rehearsal	Once	Google Meet	Team lead and One team member	Practice the final presentation, test crop prediction accuracy, and verify the web application.
6	Deployment & Documentation Review	Once	GitHub / Render	Team Members	Verify project documentation, application deployment, and final submission readiness.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Finding teammates in the initial stage	This resolved by messaging in whatsapp smart bridge group
2	Difficulty in understanding the crop recommendation dataset and relationships between soil nutrients and environmental factors.	Conducted team discussions, referred to project documentation, Kaggle resources, research articles, and mentor guidance to better understand the agricultural dataset.
3	Integrating the trained crop recommendation model with the Flask web application.	Collaboratively debugged the Flask integration, tested the prediction module, and resolved issues through code reviews and online documentation